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ESTIMATE RUN 02/11/2021

ESTIMATE SUMMARY 20:39:23

CONTID: C22950         ESTIMATE NO: 0002 PROG 2005

PCN: 22950-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 at Ivy St, US 287 at 42 Av, SH 88 at TennesseAv PERCENT TIME:

PROJECT NO: FSAC010-124                   

Region 1 Signals & Intersection Improvements - Pkg. 1

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 937,950.41 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 804,665.40 NON-PARTICIPATING 113,366.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,310.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.75

WORK DAYS

WORK DAYS

15.25%

794,937.46

113,366.00

113,366.00

111,055.39

$

$

$

$

0.00

143,012.95

143,012.95

0.00

143,012.95

-3,200.02

0.00

139,812.93

0.00

AMOUNT DUE 139,812.93 111,055.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,055.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/14/2020

12/14/2020

01/25/2021

08/06/2020

08/12/2020

08/27/2020

12/14/2020
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

8.000

HOUR

225.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0015 *Removal of Sidewalk 0.000

20.500

202-00200  
 

779.0020.500

779.00

139.000

SY  

38.00000

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

156.000

LF  

15.00000

0025 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

98.000

SY  

42.50000

0030 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

45.000

SY  

45.00000

0035 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

93.000

SY  

54.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

854.000

SF  

6.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

115.00000

0050 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0055 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

2.000

EACH

325.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

85.000

CY  

97.00000

0065 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

15.000

CY  

250.00000

0070 *Potholing 6.500

41.500

203-01597  
 

10,800.0048.000

9,337.50

90.000

HOUR

225.00000

0075 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

80.000

LF  

7.00000

0080 *Silt Fence 59.000

0.000

208-00020  
 

209.4559.000

0.00

150.000

LF  

3.55000

0085 *Aggregate Bag 14.000

0.000

208-00035  
 

196.0014.000

0.00

175.000

LF  

14.00000

0090 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

710.00000

0095 *Storm Drain Inlet Protection (Type II) 1.000

0.000

208-00054  
 

444.001.000

0.00

5.000

EACH

444.00000

0100 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

275.00000

0105 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

750.00000

0110 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

115.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

750.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

17,772.00000

0125 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

200.000

SF  

7.00000

0130 Tree Retention and Protection 0.100

0.400

212-00100  
 

3,750.000.500

3,000.00

1.000

L S 

7,500.00000

0135 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

17,772.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

24.00000

0145 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

41.000

TON 

105.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

45.000

SY  

250.00000

0155 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

17.000

SY  

200.00000

0160 *Drilled Shaft (18 Inch) 0.000

6.000

503-00018  
 

1,260.006.000

1,260.00

6.000

LF  

210.00000

0165 *Drilled Shaft (36 Inch) Vacuumed Caisson 26.000

44.000

503-00036  
 

26,250.0070.000

16,500.00

96.000

LF  

375.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

124.000

SY  

135.00000

0175 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

181.000

SY  

234.00000

0180 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

137.000

LF  

46.00000

0185 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

150.000

SF  

18.00000

0190 *2 Inch Electrical Conduit (Bored) 140.000

122.000

613-00206  
 

3,537.00262.000

1,647.00

345.000

LF  

13.50000

0195 *3 Inch Electrical Conduit (Bored) 117.000

568.000

613-00306  
 

9,247.50685.000

7,668.00

810.000

LF  

13.50000

0200 2 Inch Electrical Conduit (Plastic) 46.000

20.000

613-01200  
 

990.0066.000

300.00

66.000

LF  

15.00000

0205 3 Inch Electrical Conduit (Plastic) 42.000

263.000

613-01300  
 

4,575.00305.000

3,945.00

305.000

LF  

15.00000

0210 Type Three Pull Box Denver Type B Pull Box (Traffic) 2.000

4.000

613-07003  
 

5,760.006.000

3,840.00

13.000

EACH

960.00000

0215 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

15,520.00000

0220 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

620.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Service Meter Cabinet 0.000

2.000

613-80130  
 

6,570.002.000

6,570.00

3.000

EACH

3,285.00000

0230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

36.000

SF  

26.00000

0235 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

134.000

SF  

35.00000

0240 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

3.000

EACH

126.00000

0245 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

172.00000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

340.00000

0255 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

10.000

EACH

440.00000

0260 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

21.000

EACH

685.00000

0265 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

904.00000

0270 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

29,910.00000

0275 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

787.00000



CONTID: C22950         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

3.000

EACH

8,969.00000

0285 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

1.000

EACH

1,388.00000

0290 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

8,838.00000

0295 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

10,440.00000

0300 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

10,058.00000

0305 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

10,408.00000

0310 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

12,375.00000

0315 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

945.00000

0320 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

4,606.00000

0325 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

3.000

EACH

4,785.00000

0330 *Construction Surveying 0.100

0.400

625-00000  
 

5,497.500.500

4,398.00

1.000

L S 

10,995.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobilization 0.000

0.463

626-00000  
 

36,345.500.463

36,345.50

1.000

L S 

78,500.00000

0340 Public Information Management (Tier IV) 7.000

30.000

626-01114  
 

2,960.0037.000

2,400.00

140.000

DAY 

80.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,128.000

SF  

12.00000

0350 *Flagging 0.000

64.000

630-00000  
 

2,176.0064.000

2,176.00

100.000

HOUR

34.00000

0355 *Uniformed Traffic Control 0.000

23.000

630-00003  
 

2,852.0023.000

2,852.00

80.000

HOUR

124.00000

0360 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

40.000

DAY 

118.00000

0365 *Traffic Control Management 7.000

11.000

630-00012  
 

16,524.0018.000

10,098.00

120.000

DAY 

918.00000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

17.00000

0375 *Construction Traffic Sign (Panel Size A) 5.500

2.000

630-80341  
 

225.007.500

60.00

32.000

EACH

30.00000

0380 *Construction Traffic Sign (Panel Size B) 6.000

2.000

630-80342  
 

520.008.000

130.00

32.000

EACH

65.00000

0385 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

12.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,370.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.000

0.000

630-80356  
 

1,185.001.000

0.00

2.000

EACH

1,185.00000

0400 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

12.00000

0405 *Traffic Cone 25.000

5.000

630-80380  
 

360.0030.000

60.00

410.000

EACH

12.00000

0410 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

80.000

DAY 

150.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0425 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0435 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000
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PCN: 22950-BID    ESTIMATE RUN 02/11/2021

PROJECT: FSAC010-124                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 143,012.95113,366.00936,450.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

3.000

EACH

500.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 143,012.95113,366.00$937,950.41$CURRENT AMTPROJECT TOTAL


